

Name Viren Jagiasi

EXPERIMENT 8**Aim: To Study Project scheduling using Gantt chart in ClickUp****Theory:****Project Scheduling:**

A project schedule is a timeline that outlines the tasks, milestones, deadlines, and resources required for completing a project. It helps project managers organise and plan the sequence of activities, allocate resources efficiently, set realistic timelines, and monitor progress.


Having a clear project schedule is crucial for a project manager as it ensures tasks are completed on time, helps in managing resources effectively, allows for better coordination among team members, and assists in identifying potential issues or delays, enabling timely adjustments to keep the project on track.


Gantt chart:

A Gantt chart, commonly used in project management, is one of the most popular and useful ways of showing activities (tasks or events) displayed against time. On the left of the chart is a list of the activities and along the top is a suitable time scale. Each activity is represented by a bar; the position and length of the bar reflects the start date, duration and end date of the activity.

About the topic:

It is a Logistic regression Model designed on Agricultural decision making based on soil characteristics and various other environmental factors. Our dataset Encompasses of essential parameters such as soil composition (Nitrogen, potassium and phosphorus contents of the soil as well as the pH level of the soil) and location specific variables such as temperature, humidity and rainfall. Our model leverages these inputs and aims to predicts the most suitable crop for a given soil and environmental conditions





The image displays two screenshots of a task management application interface, likely from a project management tool like Jira or Asana. Both screenshots show a task detail view for a task titled "Examination break" (top) and "Model Implementation" (bottom).

Task Details (Top Screenshot):

- Task ID:** 86d22rd7u
- Status:** TO DO
- Dates:** 2/16/26 to 2/17/26
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty

Task Details (Bottom Screenshot):

- Task ID:** 86d22rdcg
- Status:** TO DO
- Dates:** 6 days ago to 5 days ago
- Time Estimate:** Empty
- Tags:** Empty
- Assignees:** Empty
- Priority:** Empty
- Track Time:** Add time
- Relationships:** Empty

Activity Panel (Right Side):

- Activity:** Shows a list of recent actions. For the top task, it includes "You created this task" (3 mins) and "You changed due date from 2/17/26 to 2/17/26" (Just now). For the bottom task, it includes "You created this task" (2 mins) and "You changed due date from 5 days ago to 5 days ago" (Just now).
- Write a comment...** section with a "Comment" button and various icons for adding attachments, mentions, and other actions.

